
UDOT Construction Contractor Payments
Month Ending, Mar 31, 2007

Project Number & Project Name
Pay
Est.
# 

Value of
Work

Earned

Payment
Processed

Amount
Paid

* Less
Retainage

                                              
    Prime Contractor

SP-0067(11)0 Legacy Parkway Segment 1 4 $6,151,563.78A & W HIGHWAY CONTRACTORS JV SEG 1 $307,578.19 $5,843,985.59 03/19/2007

STP-LC49(69) DRY CREEK TRAIL PEDESTRAIN UNDERPASS, PAYSON                6 $44,223.29ADAMS & SMITH, INC $2,211.16 $42,012.13 03/26/2007

*NH-0189(12)14 SR-189, PROVO CYN; WILDWOOD TO DEER CREEK                   27 $392,745.35AMES CONSTRUCTION, INC. $19,637.27 $373,108.08 03/08/2007

*NH-0189(12)14 SR-189, PROVO CYN; WILDWOOD TO DEER CREEK                   28 $1,013,361.84 $50,668.09 $962,693.75 03/30/2007

SP-0067(10)4 LEGACY PARKWAY SEGMENT 2 4 $1,639,345.84 $81,967.29 $1,557,378.55 03/30/2007

SP-0067(10)4 LEGACY PARKWAY SEGMENT 2 3 $10,164,744.58 $508,237.23 $9,656,507.35 03/01/2007

STP-2496(1)0 JOES VALLEY ROAD, EAST OF 300 E, EPHRAIM                    21 $83,239.91BROWN BROTHERS CONSTRUCTION CO. $83,239.91 03/05/2007

SP-0154(18)0 BANGETER HIGHWAY 11800 SOUTH TO JORDAN RIVER2 $175,376.26BUILD INCORPORATED $8,768.81 $166,607.45 03/20/2007

STP-0108(7)3 SYRACUSE ROAD; MAIN STREET TO 1000 W, CLEARFIELD                       20 $5,785.00C E BUTTERS CONSTRUCTION COMPANY & TOWER $5,785.00 03/14/2007

ITS-9999(382) Cache Valley Area 2 $16,845.97CACHE VALLEY ELECTRIC COMPANY $842.30 $16,003.67 03/12/2007

SP-0089(114)357 US-89 at 400 North, Harrisville 5 $18,344.85 ($10,251.03) $18,344.85 03/29/2007

SP-9999(813) Intersection@SR-126&1600 N, Layton & SR39 Monroe5 ($24,376.93) ($14,167.83) ($24,376.93) 03/29/2007

SP-R199(6) TWO LOCATIONS IN REGION ONE 4 $80,776.80 $4,038.84 $76,737.96 03/20/2007

SP-0067(8)10 Legacy Parkway Segment 3 3 $986,133.73CLYDE-GENEVA CONSTRUCTORS JOINT VENTU $49,306.69 $936,827.04 03/05/2007

SP-0067(8)10 Legacy Parkway Segment 3 4 $163,618.97 $8,180.95 $155,438.02 03/14/2007

BRO-LC35(129) 700 SOUTH & JORDAN RIVER, SALT LAKE                         4 $153,532.17DRY CREEK STRUCTURES LLC $7,676.61 $145,855.56 03/08/2007

CM-LC49(48) AMERICAN FORK SIGNAL COORDINATION                           7 $18,722.00FIBER TEL INC $936.10 $17,785.90 03/06/2007

BRO-LC13(6) 400 SOUTH OVER STRAWBERRY RIVER DUCHESNE CITY1 $201,022.71FLARE CONSTRUCTION, INC. & SUBSIDIARY $10,051.14 $190,971.57 03/26/2007

S-R499(22) Blanding to Moab (Passing Lanes) 1 $935,849.69FREHNER CONSTRUCTION CO., INC. $46,792.48 $889,057.21 03/15/2007

S-R499(22) Blanding to Moab (Passing Lanes) 2 $444,065.35 $22,203.27 $421,862.08 03/30/2007

*STP-0071(9)7 700 EAST; CARNATION TO 9400 SOUTH 15 $290,560.07GENEVA ROCK PRODUCTS, INC. $14,528.00 $276,032.07 03/06/2007

SP-0068(24)43 REDWOOD ROAD; 12600 SOUTH TO 10600 SOUTH                      7 $1,007,443.65 $50,372.18 $957,071.47 03/05/2007

BHF-0006(24)288 BRIDGE; SR-6 OVER UPRR 6 $0.00GERBER CONSTRUCTION, INC. $0.00 03/20/2007

STP-1770(2)1 AIRPORT RD. FROM 600  NO. TO KITTY HAWK, CEDAR           5 $8,443.01 $422.15 $8,020.86 03/26/2007

STP-0068(15)55 REDWOOD ROAD, 2320 SOUTH TO 3500 SOUTH           9 $234,991.25GRANITE CONSTRUCTION CO OF UT $11,749.56 $223,241.69 03/30/2007

IM-15-7(236)332 I-15; SR-232 TO SR-26 1 $1,066,101.87GRANITE CONSTRUCTION COMPANY $53,305.09 $1,012,796.78 03/30/2007

STP-0171(15)0 SR-171, 3500 SOUTH; 8400 WEST TO 5600 WEST6 $25,487.08 $1,274.35 $24,212.73 03/05/2007

STP-2060(1)0 11400 South at State Street 8 $20,905.78 $20,905.78 03/30/2007

STP-3328(1)0 300 WEST; RIVERDALE ROAD TO 4400 SOUTH                      12 $1,400.00 ($102,491.94) $1,400.00 03/20/2007

STP-LC41(9) 400 NORTH; 400 & 500 WEST, SALINA                           3 $232,312.27HALES SAND & GRAVEL, INC. $11,615.61 $220,696.66 03/20/2007

BRO-1670(3)0 5 Mile Wash Notom Road 6 $1,222.00HARWARD AND REES ($5,609.05) $1,222.00 03/22/2007

CM-R299(15) SR-154 FIBER BACKBONE: I-15 TO REDWOOD ROAD2 $44,772.16HIDDEN PEAK ELECTRIC CO., INC. $2,238.61 $42,533.55 03/30/2007

STP-0071(18)22 SR-71; 4800 South to 900 East 6 $4,417.00 $4,417.00 03/29/2007
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NH-STP-R499(11) US-191; VARIOUS LOCATIONS 4 $429.04LEGRAND JOHNSON CONSTRUCTION CO. $21.45 $407.59 03/30/2007

SP-9999(841) US-40 RP 4-6 4 $0.00MULTIPLE CONCRETE ENTERPRISES, INC. $0.00 03/07/2007

STP-1332(2) Carbonville Road, Carbon County 8 $110,347.77NIELSON CONSTRUCTION $5,517.39 $104,830.38 03/20/2007

IM-9999(824) Various Locations on I-84 and I-15 in Region 13 $90,068.80PENHALL COMPANY $4,503.44 $85,565.36 03/14/2007

STP-0021(10)77 MILFORD SR-21 RAIL ROAD CROSSING 9 $120,000.00PNK CONSTRUCTORS LLC $6,000.00 $114,000.00 03/21/2007

ER-9999(805) Two Structures  near Gunlock 8 $0.00RALPH L WADSWORTH CONSTR CO INC ($20,250.00) $0.00 03/22/2007

SP-0201(5)13 2100 SOUTH; BANGERTER HWY TO JORDAN RIVER                   38 $569,727.34 $569,727.34 03/15/2007

SP-15-7(247)294 Bridge Collision Repar; 12300 So & I-15 1 $86,330.00RESTRUCTION CORPORATION $4,316.50 $82,013.50 03/14/2007

HPP-TI-1512(1) 200 North Street, Kaysville City- SAFETEA-LU5 $840,907.06SALT LAKE CITY COMMUTER RAIL CONSTRUCTOR $42,045.35 $798,861.71 03/08/2007

*STP-0013(15)0 SR-13; BRIGHAM CITY MAIN STREET 11 $4,111.38STAKER & PARSON COS DBA JACK B. PARSON C $4,111.38 03/30/2007

IM-15-4(43)188 I-15; Scipio to Juab County Line 8 $32,935.50STAKER & PARSON COS DBA STAKER PAVING & $1,646.78 $31,288.72 03/06/2007

IM-9999(380) I-15; Various Locations in Utah County 2 $24,855.00 $1,242.75 $23,612.25 03/30/2007

ISTP-IM-15-6(154)272 I-15; NB 800 N Orem to 500 East American Fork8 $0.00 $0.00 $0.00 03/22/2007

STP-2094(1)9 3200 WEST; 4100 SOUTH TO 4700 SOUTH                         9 $28,774.30 $1,438.72 $27,335.58 03/30/2007

STP-CM-0089(80)340 US-89; 400 North Fruit Heights 1 $51,990.00 $2,599.50 $49,390.50 03/01/2007

IM-15-1(63)0 Arizona State Line to Bluff Street MP 0-6 3 $123,977.60STAKER & PARSON COS DBA WESTERN ROCK PRO $6,198.88 $117,778.72 03/21/2007

STP-9999(806) SR-77 / 950 W & SR-51 Evergreen Rd, Springville1 $140,647.85SUNROC CORPORATION $7,032.39 $133,615.46 03/08/2007

STP-HPP-3184(2)0 Santa Clara Drive; Streetscape improvements6 $439,289.60 $21,964.48 $417,325.12 03/06/2007

SP-0006(27)231 HELPER INTERCHANGE 8 $885,081.25W. W. CLYDE & CO $44,254.06 $840,827.19 03/14/2007

*BRF-STP-0114(4)2 PROVO RIVER BRIDGE REPLACEMENT 4 $309,564.00WADSWORTH BROS CONST. CO. INC. $15,478.20 $294,085.80 03/20/2007

BRO-LC29(6) Weber River 200 East in Morgan 1 $273,649.55 $13,682.48 $259,967.07 03/30/2007

BRO-LC43(20) Brown's Canyon Road over Weber River 7 $18,955.64 $18,955.64 03/01/2007

STP-LC35(124) JORDAN RIVER PARKWAY AT 3900 SOUTH                          6 $31,660.62 $1,583.03 $30,077.59 03/29/2007

SP-0171(11)6 3500 S AT BANGERTER HIGHWAY INTERSECTION IMPROVE.1 $377,741.05WESTERN QUALITY CONCRETE, INC. $18,887.05 $358,854.00 03/27/2007

STP-0034(4)0 SR-34; ST GEORGE BOULEVARD 33 $30,902.75 $30,902.75 03/06/2007

STP-LC35(142) Emigration Canyon, Salt Lake CITY Bike Lanes12 $52,634.68 $2,631.73 $50,002.95 03/05/2007

STP-TI-0089(82)313 STATE STREET; 10600 SOUTH TO 9000 SOUTH7 $514,003.43 $25,700.17 $488,303.26 03/06/2007

STP-TI-0089(82)313 STATE STREET; 10600 SOUTH TO 9000 SOUTH8 $1,452,852.53 $72,642.63 $1,380,209.90 03/21/2007

STP-LC35(125) BELL CANYON / BONNEVILLE TRAILHEAD                          5 $10,094.60WESTERN STRUCTURES & PRECAST $504.73 $9,589.87 03/27/2007

S-0280(1)0 SR-280 OVER I-80, F-113 2 $120,000.00WEYHER CONSTRUCTION COMPANY, LLC $6,000.00 $114,000.00 03/08/2007

S-0280(1)0 SR-280 OVER I-80, F-113 3 $9,500.00 $9,500.00 03/12/2007

Totals $30,773,514.96$1,427,723.83$32,354,008.64
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